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ESTIMATE RUN 08/02/2010

ESTIMATE SUMMARY 14:06:37

CONTID: C17033         ESTIMATE NO: 0001 PROG 2005

PCN: 17033-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6-WASHINGTON & LOGAN COUNTI PERCENT TIME:

PROJECT NO: ES4 0061-080                  

SH 6-WASHINGTON & LOGAN COUNTI

NAME OF ROAD: 006J

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/23/2010 DATE TIME STARTED 07/06/2010

1800 N TAFT ROAD DATE LET 02/18/2010 DATE WORK BEGAN

 DATE AWARDED 02/24/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2010 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 07/06/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,421,408.94 PARTICIPATING $ $ 177,743.29

AWARD PROJECT AMT: 2,801,243.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,464.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.57

WORK DAYS

WORK DAYS

5.20%

3,243,665.65

177,743.29

177,743.29

173,278.92

$

$

$

$

177,743.29

0.00

177,743.29

0.00

177,743.29

-4,464.37

0.00

173,278.92

0.00

AMOUNT DUE 173,278.92 173,278.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 173,278.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

13.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 17033-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT 0.000

156.540

202-00210  
 

167.000

SY  

13.00000 2,035.02156.540

2,035.02

0010 *REMOVAL OF ASPHALT MAT 0.000

246.580

202-00220  
 

284.000

SY  

7.00000 1,726.06246.580

1,726.06

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

3,500.000

SY  

5.00000 0.000.000

0.00

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00500  
 

2.000

EACH

165.00000 0.000.000

0.00

0025 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

776.000

LF  

0.50000 0.000.000

0.00

0030 *PLUG CULVERT 0.000

0.000

202-04001  
 

6.000

EACH

125.00000 0.000.000

0.00

0035 *CLEAN CULVERT 0.000

0.000

202-04002  
 

5.000

EACH

1,200.00000 0.000.000

0.00

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

1,277.000

CY  

25.00000 0.000.000

0.00

0045 BLADING 0.000

0.000

203-01500  
 

200.000

HOUR

100.00000 0.000.000

0.00

0050 DOZING 0.000

0.000

203-01550  
 

16.000

HOUR

75.00000 0.000.000

0.00

0055 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

280.500

206-00065  
 

280.500

CY  

70.00000 19,635.00280.500

19,635.00
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PCN: 17033-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG (12 INCH) 0.000

110.000

208-00002  
 

1,400.000

LF  

3.25000 357.50110.000

357.50

0065 *GRAVEL BAG 0.000

0.000

208-00034  
 

300.000

LF  

6.70000 0.000.000

0.00

0070 *CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

2.000

EACH

655.00000 655.001.000

655.00

0075 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

4.000

EACH

775.00000 0.000.000

0.00

0080 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

200.000

HOUR

37.00000 0.000.000

0.00

0085 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

40.000

HOUR

48.00000 0.000.000

0.00

0090 *EROSION CONTROL SUPERVISOR 0.000

20.000

208-00205  
 

300.000

HOUR

56.50000 1,130.0020.000

1,130.00

0095 *RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

11.000

EACH

150.00000 0.000.000

0.00

0100 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

1,000.00000 0.000.000

0.00

0105 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.500

ACRE

2,000.00000 0.000.000

0.00

0110 *MULCHING (WEED FREE HAY) 0.000

0.030

213-00002  
 

0.500

ACRE

875.00000 26.250.030

26.25
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PCN: 17033-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

100.000

LB  

2.85000 0.000.000

0.00

0120 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

450.000

SY  

2.20000 0.000.000

0.00

0125 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000

0.000

304-07009  
 

2,814.000

TON 

18.00000 0.000.000

0.00

0130 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

138.960

403-00720  
 

500.000

TON 

90.00000 12,506.40138.960

12,506.40

0135 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

23,717.000

TON 

70.50000 0.000.000

0.00

0140 *HEATING AND SCARIFYING TREATMENT 0.000

0.000

405-00000  
 

147,687.000

SY  

2.03000 0.000.000

0.00

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

14,770.000

GAL 

0.80000 0.000.000

0.00

0150 *ASPHALT REJUVENATING AGENT 0.000

0.000

411-90010  
 

14,769.000

GAL 

3.00000 0.000.000

0.00

0155 *CONCRETE CLASS B (MISCELLANEOUS) 0.000

0.000

601-01025  
 

1.920

CY  

1,600.00000 0.000.000

0.00

0160 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

146.000

LB  

1.50000 0.000.000

0.00

0165 *30 INCH REINFORCED CONCRETE PIPE 0.000

72.000

603-01300  
 

72.000

LF  

285.00000 20,520.0072.000

20,520.00
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PCN: 17033-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *42 INCH REINFORCED CONCRETE PIPE 0.000

40.000

603-01420  
 

42.000

LF  

465.00000 18,600.0040.000

18,600.00

0175 *30 INCH REINFORCED CONCRETE END SECTION 0.000

2.000

603-05030  
 

2.000

EACH

765.00000 1,530.002.000

1,530.00

0180 *42 INCH REINFORCED CONCRETE END SECTION 0.000

2.000

603-05042  
 

2.000

EACH

1,250.00000 2,500.002.000

2,500.00

0185 *18 INCH CORRUGATED STEEL PIPE 0.000

88.000

603-10180  
 

96.000

LF  

115.00000 10,120.0088.000

10,120.00

0190 *24 INCH CORRUGATED STEEL PIPE 0.000

48.000

603-10240  
 

48.000

LF  

88.00000 4,224.0048.000

4,224.00

0195 *18 INCH STEEL END SECTION 0.000

4.000

603-30018  
 

4.000

EACH

175.00000 700.004.000

700.00

0200 *24 INCH STEEL END SECTION 0.000

2.000

603-30024  
 

2.000

EACH

700.00000 1,400.002.000

1,400.00

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

706.000

LF  

12.15000 0.000.000

0.00

0210 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

6.000

EACH

1,550.00000 0.000.000

0.00

0215 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

2.000

EACH

1,445.00000 0.000.000

0.00

0220 *END ANCHORAGE (SPECIAL) 0.000

0.000

606-02000  
 

3.000

EACH

1,105.00000 0.000.000

0.00
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PCN: 17033-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

2.000

EACH

1,650.00000 0.000.000

0.00

0230 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

14.000

EACH

1,380.00000 0.000.000

0.00

0235 *BRIDGE RAIL (SPECIAL) 0.000

0.000

606-10200  
 

252.000

LF  

37.00000 0.000.000

0.00

0240 *END POST 0.000

0.000

607-00005  
 

6.000

EACH

262.00000 0.000.000

0.00

0245 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

2.000

EACH

290.00000 0.000.000

0.00

0250 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

776.000

LF  

2.20000 0.000.000

0.00

0255 *FENCE (PLASTIC) 0.000

145.000

607-11525  
 

520.000

LF  

2.00000 290.00145.000

290.00

0260 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

200.000

EACH

22.00000 0.000.000

0.00

0265 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

80.000

EACH

26.00000 0.000.000

0.00

0270 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

18.000

SF  

22.00000 0.000.000

0.00

0275 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

24.000

LF  

55.00000 0.000.000

0.00
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PCN: 17033-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *24 INCH CONCRETE SIPHON PIPE 0.000

0.000

616-00240  
 

60.000

LF  

140.00000 0.000.000

0.00

0285 *24 INCH TRASH GUARD 0.000

0.000

616-30024  
 

2.000

EACH

370.00000 0.000.000

0.00

0290 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

6,000.00000 0.000.000

0.00

0295 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

115,724.23000 28,931.060.250

28,931.06

0300 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

803.000

GAL 

35.00000 0.000.000

0.00

0305 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

402.000

GAL 

52.50000 0.000.000

0.00

0310 *ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

3.000

EACH

500.00000 0.000.000

0.00

0315 *FLAGGING 0.000

498.500

630-00000  
 

5,500.000

HOUR

22.00000 10,967.00498.500

10,967.00

0320 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

500.000

HOUR

38.00000 0.000.000

0.00

0325 *TRAFFIC CONTROL INSPECTION 0.000

7.000

630-00007  
 

35.000

DAY 

75.00000 525.007.000

525.00

0330 *TRAFFIC CONTROL MANAGEMENT 0.000

13.000

630-00012  
 

65.000

DAY 

550.00000 7,150.0013.000

7,150.00
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PCN: 17033-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLASHING BEACON (SOLAR) 0.000

2.000

630-80002  
 

4.000

EACH

500.00000 1,000.002.000

1,000.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

10.000

630-80341  
 

33.000

EACH

60.00000 600.0010.000

600.00

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

42.500

630-80342  
 

87.000

EACH

85.00000 3,612.5042.500

3,612.50

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

4.000

630-80343  
 

8.000

EACH

100.00000 400.004.000

400.00

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

49.500

630-80344  
 

99.000

SF  

15.00000 742.5049.500

742.50

0360 *DRUM CHANNELIZING DEVICE 0.000

6.000

630-80360  
 

50.000

EACH

35.00000 210.006.000

210.00

0365 *TRAFFIC CONE 0.000

87.500

630-80380  
 

250.000

EACH

10.00000 875.0087.500

875.00

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

100,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17033-BID    ESTIMATE RUN 08/02/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

1,700.000

EACH

1.00000 0.000.000

0.00

0395 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0400 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0405 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 152,968.29152,968.293,396,633.94CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

10,800.00000 10,800.001.000

10,800.00

0420 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

10,975.00000 10,975.001.000

10,975.00

0425 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

3,000.00

CAT 24,775.0024,775.0024,775.00CURRENT AMT0400 $ $ $

$ 177,743.29177,743.29$3,421,408.94$CURRENT AMTPROJECT TOTAL


